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ESTIMATE RUN 11/04/2004

ESTIMATE SUMMARY 12:02:40
CONTID: C14948 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14948-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 45.0 DAYS TIME ALLOW: 12/17/2( FIXED COMPLETION DAT
Rifle to Silt Slab Repair PERCENT TIME: 48.39 ORIG TIME ALLOW: 12/17/2( FIXED COMPLETION DAT
PROJECT NO: IM 0701-168
Rifle to Silt Slab Repair
NAME OF ROAD: 070A
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
BTE CONCRETE FORMWORK LIMITED LIABILITY COMPANY PAY PERIOD ENDING 10/30/2004 DATE TIME STARTED 09/16/2004
P. 0. BOX 1944 DATE LET 08/05/2004 DATE WORK BEGAN 09/16/2004
DATE AWARDED 08/25/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/16/2004 DATE ACCEPTED
GLENWOOD SPRINGS CO 81602 970/945-2431 DATE NOTICE TO PROCEED 09/16/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,472,679.00 PARTICIPATING $ 615,272.00 $ 420,337.50
AWARD PROJECT AMT: $  1,349,754.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 41.78% TOTAL EARNINGS 615,272.00 420,337.50
FUNDS AVAILABLE: $ 857,407.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 615,272.00 420,337.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,103.61 -5,399.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 609,168.39 414,938.50
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 609,168.39 414,938.50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 414,938.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00210
0010 203-00100
0015 203-02330
0020 206-00065
0025 412-00800
0030 412-00801
0035 601-06100
0040 625-00000
0045 626-00000
0050 627-00001
0055 630-00000

C14948
14948-BID
IM 0701-168
ITEM
DESCRIPTION

REMOVAL OF CONCRETE PAVEMENT

MUCK EXCAVATION

LABORER

STRUCTURE BACKFILL (FLOW-FILL)

CONCRETE PAVEMENT (8 INCH)

CONCRETE PAVEMENT (8 INCH) (SPECIAL)

CONCRETE (PATCHING)

*CONSTRUCTION SURVEYING

MOBILIZATION

PAVEMENT MARKING PAINT

*FLAGGING

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE
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PCN: 14948-BID ESTIMATE RUN 11/04/2004
PROJECT: IM 0701-168 ESTIMATE NO: 0002 12:02:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-00007 *TRAFFIC CONTROL INSPECTION 32.000 6.000
DAY 10.000 800.00
80.00000 16.000 1,280.00
0065 630-00012 *TRAFFIC CONTROL MANAGEMENT 67.000 11.000
DAY 25.000 8,750.00
350.00000 36.000 12,600.00
0070 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 5.000
EACH 0.000 0.00
45.00000 5.000 225.00
0075 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 43.000 17.500
EACH 4.000 200.00
50.00000 21.500 1,075.00
0080 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 40.000 14.000
EACH 0.000 0.00
65.00000 14.000 910.00
0085 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 500.000 0.000
SF 16.000 80.00
5.00000 16.000 80.00
0090 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.000
TYPE)
EACH 0.000 0.00
350.00000 1.000 350.00
0095 630-80359 *PORTABLE MESSAGE SIGN PANEL 180.000 39.000
DAY 68.000 5,440.00
80.00000 107.000 8,560.00
0100 630-80360 *DRUM CHANNELIZING DEVICE 324.000 89.000
EACH 6.500 162.50
25.00000 95.500 2,387.50
0105 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 4.000
EACH 0.000 0.00
35.00000 4.000 140.00
0110 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 40.000 20.000
EACH 0.000 0.00

35.00000 20.000 700.00
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PCN: 14948-BID ESTIMATE RUN 11/04/2004
PROJECT: IM 0701-168 ESTIMATE NO: 0002 12:02:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-80376 *GUARDRAIL TYPE 7 (TEMPORARY) 3,258.000 1,426.500
LF 202.500 9,720.00
48.00000 1,629.000 78,192.00
0120 630-80380 *TRAFFIC CONE 104.000 52.000
EACH 0.000 0.00
5.00000 52.000 260.00
0125 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0130 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0135 700-70023 F/A ON-THE-JOB TRAINEE 600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70025 F/A QUALITY INCENTIVE PAYMENT 25,452.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0165 900-00014 ADDED ITEM (LUMP SUM)/ CO 2 APPROACH SLAB 1.000 0.000
REPLACEMENT, STR F-05-N, WEST END
LS 1.000 16,094.00
16,094.00000 1.000 16,094.00
CAT 0200 CURRENT AMT $ 1,464,779.00 $ 420,337.5058 607,372.00
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0155 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0160 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
900.00000 1.000 900.00
CAT 0400 CURRENT AMT $ 7,900.00 $ 0.00$ 7,900.00

PROJECT TOTAL CURRENT AMT § 1,472,679.00 $ 420,337.50 % 615,272.00



